Present:

OFFICE PROJECT
CONSTRUCTION WORKING GROUP
Friday, 22 June 2007

MINUTES

Victoria Morton, Amanda Baldwin, Claire Rooney

In attendance: 3 members of the public were also in attendance

Councillors Tony Thorpe (Chair), Bobbie Chettleburgh, Polly Mason,

No. ITEM ACTION
1. Apologies:
Debbie Dixon, Graham Creasey, Debbie Cameron, Clir Mary
Douglas
2. Minutes and Actions from Last Meeting — minutes agreed
3. Update from the Council —report from Derek Streek
e Smiths are now offsite and will be returning to complete minor
repairs
o 80% of the demolition work has been completed with the
exception of the potting sheds and walled garden
e 40% of the tree works has been undertaken
e hoardings are in place
¢ pond has been filled in for health and safety reasons
e Bourne House has been shored up following underpinning
work
e The Chairman informed the meeting that the work on the main
contract has been suspended. Officers are putting forward
options ranging from refurbishment of Bourne House to the full
extension being built. These options will be circulated to every
household in the district and the results will be presented to
the Cabinet meeting on the 23 July and Full Council on the 25
July. A request was made by a member of the public
attending the meeting that the leaflet circulated is in plain
English.
4, Questions from residents
¢ Can the metal fencing on the parkland side of Bourne House
be removed so that the parkland can be accessed. The
Chairman said that there could be legal reasons why this could
not happen but promised to review it. Clir Thorpe
5. Date of Future Meetings (2007)

° Fridai 27 Juli, 12noon — 2pm. White Room, Arts Centre. —

Friday 24 August, 1pm — 3pm. City Hall, Meeting Room.
Friday 21 September, 12noon — 2pm. White Rm, Arts Centre
Friday 19 October, 12noon — 2pm. White Rm, Arts Centre
Friday 23 November, 12noon — 2pm. White Rm, Arts Centre
Friday 21 December, 12noon — 2pm. White Rm, Arts Centre
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